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Re: Bi-Monthly Progress Report, R&H Oil/Tropicana Energy Site, San Antonio, Texas 

Dear Mr. Tzhone: 

Pursuant to Section IX, Paragraph 37 of the Administrative Settlement Agreementand Order 
on Consent for Remedial Investigation/Feasibility Study (Settlement Agreement) for the above­
referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this bi-monthly progress 
report on behalf of the Respondents named in the Settlement Agreement. In accordance with the 
Settlement Agreement requirements, this progress repot1 addresses the topics listed below: 

I. Actions which have been taken to comply with the Settlement Agreement during the 
preceding two-month period - The following actions were taken during the previous 
two-month period: 

• Per EPA request, subsurface investigation activities were performed at the former 
MG Materials property located north of the Site at 227 New Laredo Highway 
during the period of December 7 -9, 2016. Soil borings were advanced at the 
property to screen for the presence of volatile organic compounds (VOCs) using 
a photoionization detector (PIO). An additional monitoring well was installed at 
the 227 New Laredo Highway location. In addition, two monitoring wells were 
installed at the R&H Oil Site, one located off-site on West Harlan Avenue, and 
one located on-site adjacent to existing well MW-6. 

• The new monitoring wells described above (MW-28, MW-29, and MW-30) were 
sampled on December 10, 2015. Two existing wells, MW-25 and MW-6 were 
also sampled as part of this event. Samples were analyzed for VOCs. 

2. Quality-assured results of sampling, tests and all other quality-assured data received 
by Respondents during the preceding two-month period - Groundwater data 
collected during the December 2015 sampling event have been received and 
validated. A data CD containing the updated project data base, validation report, and 
laboratory data repo11, is included with the hard copy transmittal of this repo11. 
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3. Work planned for next two months with schedules relating such Work to the overall 
project schedule for RI/FS completion - The following work is planned for the next 
two months: 

• The final Baseline Human Health Risk Assessment (BHHRA) is anticipated to be 
submitted within the next two months. 

• The Remedial Investigation report is currently in preparation. 

4. Problems encountered, anticipated problems, actual or anticipated delays, and 
solutions developed and implemented to address any actual or anticipated problems 
or delays - No problems or delays were encountered or anticipated during the 
preceding two-month period. 

Thank you for the opportunity to submit this progress report. Should you have any questions, 
please do not hesitate to contact me. 

Sincerely, 

ING & WHEELER, LLC 

Eric F. Pastor P.E. 
Principal Engineer 

Attachments on included data CD­
Laboratory Data Package 600-123 040 
Data Validation Report for Laboratory Data Packages 600-123 040 
Updated Project Data Database 
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Tim Nickels 
Senior Scientist 

cc: Mr. John Flores - Texas Commission on Environmental Quality (TCEQ) 
Mr. Jeff Adamson - Flint Group US LLC 
Ms. Leslie Alexander - de maxim is, inc. 
Mr. Brad Bredesen - Structural Metals, Inc. 
Mr. Lee Bishop - Exxon Mobil Corporation 
Mr. Robert Errera - BAE Systems Resolution, Inc. 
Mr. Jack Healy - Perkin Elmer Automotive Research, Inc. 
Mr. Paul Kirkpatrick - Commercial Metals Company 
Mr. Earl Moran - Exxon Mobil Corporation 
Mr. James Morriss, llI - Thompson & Knight, LLP 
Mr. Eddie Lewis - Norton Rose Fulbright, LLP 
Mr. Joshua Birk- Flint Group US LLC 
Ms. Mary Smith·- Office of the Attorney General of Texas 
Mr. Robert Sterrett - Itasca Denver, Inc. 
Mr. Andy Thompson - Bridgestone America, Inc. 
Mr. Randy Walker - Structural Metals, Inc. 
Ms. Elizabeth Webb - Thompson & Knight, LLP 


	barcode: *100009335*
	barcodetext: 100009335


